Month 1 backlog

Week 1

- xdocs/proposal/decisions.md)
- x
- x
- x
- x

Week 2

-
-
- x
- xcontracts/AuditAnchor.sol compiles with solc 0.8.28
- x

Week 3

- xscripts/make_vectors.py -> tests/vectors/audit_vectors.json)
- xsrc/app/chain_client.py)
-

Week 4

-
-

Done early (Month 2 scope)

- xsrc/domain/agent.py). The LLM is a deterministic stand-in (scripted_llm); a real LLM client with the same signature is not wired up yet
- xsrc/domain/audit.py); catches edit, delete, insert, reorder, truncation and consistent rewrite
- xpython scripts/run_demo.py
- xtests/test_chain_integration.py); 29 Python + 13 Hardhat tests passing

Next

- xsrc/app/anthropic_llm.py, Claude via the Anthropic SDK, same llm(messages) -> action signature); unit-tested against a fake SDK client
- xsrc/app/ollama_llm.py): Ollama + qwen3:8b, no API key (org setup has none). Real run logged, anchored and verified end to end

- `python scripts/run_demo.py --llm anthropic`
-
-

Documentation and tests (2026-10-30)

- x
- x
- `docs/literature/audit-trail-notes.md` against the source
-